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TIMED SCHEDULE
Status As Of: 08/14/01

ID

1 Spacecraft Activities Remaining @ APL

2 96 Hour Event Driven Simulation

3 Simulated Count-down,Launch & Separation

4 Delta Red Team Review

5 S/C Electrical Performance Testing

6 Place S/C in Shipping Container

7 S/C in Storage

8 Pre-Ship Review

9 Ship S/C from AAFB to VAFB

10 TIMED Mission Readiness Review @ NASA/GSFC

11 Spacecraft Activities @ VAFB PPF

12 Boeing DPAF Operations

13 Launch Pad Activities

14 Flight Readiness Review (tentative date)
(T-6 days)

15
Launch Readiness Review (tentative date)
(T-1 day)

16
Launch Countdown & Launch (tentative date)
(T-0 day)
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TIMED SCHEDULE AS OF JUNE 5, 2001


